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CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE 

PROJECT NO.  WW0702 
PROJECT TITLE  NORTH TREATMENT PLANT FLOW DIVERSION (S) 
PROJECT STATUS  DESIGN PHASE 
PROJECT MANAGER  PETE POLITO 
CONSULTANT  LAN 
CONTRACTOR 
BUDGET  $2,982,442 

PROJECT DESCRIPTION 
Diversion of 1.5 MG of wastewater flow from the North Treatment Plant 
(NTP) to the South Treatment Plant (STP).   Phase 1 ­ FY2007 project 
includes  4,800  ft.  of  30"  force  main  (FM)  from  the  Settlers  Way  Lift 
Station  to  the  STP  and  2,600  ft  of  12"  deteriorating  FM.    Phase  II  ­ 
FY2008  project  includes  4,500  ft.  of  12"  FM main  under US  59  to  the 
Lexington LS and modifications to other Lift Stations. 
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